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Village of New Richmond, OH - Liberty Landing |  Marina
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Scope Item June 16 Budget

Clearing, Demoliltion & Site Prep 250,000.00$                  

Earthwork 200,000.00$                  

Site Utilities 1,450,000.00$               

Walls, Stairs & Handrail 2,550,000.00$               

Boat Ramp 110,000.00$                  

Marina 1,465,000.00$               

Hardscape, Site Furnishings & Landscaping 1,525,000.00$               

General Conditions & Allowances 585,000.00$                  

Parking Lot Acquisition 250,000.00$                  

CMAR Contract Items 1,960,000.00$               

Contractor Contingency 375,000.00$                  

Total Budget 10,720,000.00$             

Budget Analysis

Liberty Landing Riverfront Improvements
30% Design Documents 
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